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Annual NEPA Planning Summary

National Energy Technology Laboratory

Date:

31-Jan-05

T T T T T Title; Location | Milestone Schedale | 77 ]
# Support Contractor; Estimated Cost (Completed/Projected) Description of Document Status
Determination: Jan-04
Notification: Jan-04
Internal Scoping: Jan-04
Draft EA: May-04
Public Notice: Jun-04
Multi-Pollutant Control Project at the AES Greenidge Close Comments: Jul-04
Power Plant; Dresden, NY; Contractor - Oak Ridge Final EA: Aug-04
1493|National Laboratory; Cost - $125,000 FONSI or EIS Decision: Dec-04 [FONSI issued on December 3, 2004.
Determination: Feb-04
Notification: Feb-04
Internal Scoping: Apr-04
Draft EA: Sep-04
Public Notice: Sep-04
Advanced Multi-Product Coal Utilization By-Product Close Comments: Oct-04
Processing Plant; Carrollton, KY; Contractor - U.S. Final EA: Nov-04
1498|Army Corps of Engineers; Cost - $125,000 FONSI or EIS Decision: Dec-04 [FONSI issued on December 9, 2004.
Determination: Jan-05
Notification: Jan-05
Internal Scoping: Jan-05
Draft EA: Feb-05
Public Notice: Feb-05
Thermoacoustic Liquefaction of Coal Mine Waste Close Comments: Mar-05
Methane to Produce LNG; Monongalia County, WV; Final EA: Mar-05
TBD|Contractor - RDS, LLC; Cost - $34,000 FONSI or EIS Decision: Mar-05|Milestone schedule currently being developed.
Determination: Feb-05
Notification: Feb-05
Internal Scoping: Mar-05
Draft EA: Sep-05|Contract is still being negotiated and all schedules
Peabody Energy Airborne Process Commercial-Scale Public Notice: Oct-05(including NEPA are subject to major revision. This
Demonstration Program (Mustang Energy Flue Gas Close Comments: Dec-05|activity is being analyzed first through the environmental
Cleanup), Grants, New Mexico; Contractor - TBD; Costs |Final EA: Feb-06|assessment process. The product of this process will be
TBD|- TBD FONSI or EIS Decision: Apr-06|to either issue a FONSI or proceed with an EIS.
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